



State of Utah

JON M. HUNTSMAN, JR.  
Governor

GARY R. HERBERT  
Lieutenant Governor

## Department of Administrative Services

KIMBERLY K. HOOD  
Executive Director

### Division of Facilities Construction and Management

DAVID G. BUXTON  
Director

## ADDENDUM #2

Date: 12 February 2008

To: Interested Parties

From: Dave McKay, Project Manager

Reference: Utah State University  
Life Science Research Center USTAR – CM/GC  
DFCM Project No. 06292770

Subject: **Addendum No. 2**

Pages	<u>Addendum</u>	1 page
	<b>Total</b>	<b>1 page</b>

---

***Note: This Addendum shall be included as part of the Contract Documents. Items in this Addendum apply to all drawings and specification sections whether referenced or not involving the portion of the work added, deleted, modified, or otherwise addressed in the Addendum.***

**2.1 SCHEDULE CHANGES – There are no changes to the project schedule per this addendum.**

**2.2 FLCC CHANGES**

The project construction budget (FLCC) has been established at present estimated construction cost. DFCM will hold a contingency to be obligated to the project through a modification to the FLCC, to account for legitimate material and labor escalation costs as they may be determined by the design and construction team until a GMP is established for the scope of work required, at which time the CM/GC is required to allow for responsible cost escalation within the GMP. **The New FLCC is \$43,200,000.**

**End of Addendum #2**