



STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES
Division of Facilities Construction and Management

DFCM

PROJECT SCHEDULE

PROJECT NAME: NEW RIVERTON STORE REDWOOD ROAD STORE REMODEL AND EXPANSION KIMBALL JUNCTION STORE REMODEL AND EXPANSION DEPARTMENT OF ALCOHOLIC BEVERAGE CONTROL RIVERTON, WEST VALLEY CITY, AND PARK CITY, UTAH DFCM PROJECT #NOS: 05053030, 06233030, AND 06234030				
Event	Day	Date	Time	Place
Request for Proposals and Construction Documents Available	Tuesday	July 31, 2007	4:00 PM	DFCM 4110 State Office Bldg SLC, UT and DFCM web site*
Mandatory Pre-Proposal Meeting	Monday	August 13, 2007	9:00 AM	ABC Offices 1625 South 900 West SLC, UT
Last Day to Submit Questions prior to Short-Listing	Friday	August 17, 2007	4:00 PM	Matthias Mueller - DFCM E-mail mmueller@utah.com Fax (801)-538-3267
Statements of Qualifications Management Plans, References, Termination/ Debarment Certifications Due	Friday	August 24, 2007	2:00 PM	DFCM 4110 State Office Bldg SLC, UT
Short-Listing by Selection Committee (if applicable)	Wednesday	August 29, 2007		
Last Day to Submit Questions	Wednesday	September 5, 2007	2:00 PM	Matthias Mueller - DFCM E-mail mmueller@utah.com Fax (801)-538-3267
Addendum Deadline (exception for bid delays)	Friday	September 7, 2007	2:00 PM	DFCM web site *
Short-Listed Contractors Turn in Cost Proposals	Thursday	September 13, 2007	2:00 PM	DFCM 4110 State Office Bldg SLC, UT
Subcontractor List Due	Friday	September 14, 2007	2:00 PM	DFCM 4110 State Office Bldg SLC, UT Fax (801) 538-3677
Turn in Cost Reduction Proposals	Tuesday	September 18, 2007	12:00 NOON	DFCM 4110 State Office Bldg SLC, UT
Short-Listed Contractor Interviews	Friday	September 21, 2007	TBD	ABC Offices 1625 South 900 West SLC, UT
Announcement	Monday	September 24, 2007	4:00 PM	DFCM web site *
Substantial Completion Date	Wednesday	April 30, 2008		

* DFCM's web site address is <http://dfcm.utah.gov>.