



State of Utah

JON M. HUNTSMAN, JR.
Governor

GARY R. HERBERT
Lieutenant Governor

Department of Administrative Services

KIMBERLY K. HOOD
Executive Director

Division of Facilities Construction and Management

F. KEITH STEPAN
Director

ADDENDUM

Date: 1 May 2007

To: Contractors

From: Rick James, DFCM

Reference: Administrative Office of the Courts
Matheson Courthouse Jury Box Remodel
DFCM Project No. 06132150

Subject: **Addendum No. 3**

Addendum	1 Page
Revised Project Schedule	1 Page
Total	2 Pages

Note: This Addendum shall be included as part of the Contract Documents. Items in this Addendum apply to all drawings and specification sections whether referenced or not involving the portion of the work added, deleted, modified, or otherwise addressed in this Addendum. Acknowledge receipt of this Addendum in the space provided on the Bid Form. Failure to do so may subject the Bidder to disqualification.

SCHEDULE CHANGES – There are changes to the Project Schedule. The Bid due date has been postponed as described by the attached “Project Schedule Revised May 1, 2007”. The following events have been postponed - Deadline For Submitting Questions, Addendum Issued, Prime Contractors Turn In Bid and Bid Bond, and Subcontractor List Due.

End of Addendum No.3



STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

**Stage II
PROJECT SCHEDULE – REVISED
PER ADDENDUM NO. 3 ISSUED MAY 1, 2007**

PROJECT NAME: JURY BOX REMODEL – MATHESON COURTHOUSE SALT LAKE THIRD DISTRICT COURT ADMINISTRATIVE OFFICE OF THE COURTS – SALT LAKE CITY, UTAH DFCM PROJECT #: 06132150				
Event	Day	Date	Time	Place
Stage II Bidding Documents Available	Monday	April 9, 2007	2:00 PM	Wasatch Building Utah State Fairpark Approx 155 North 1000 West Salt Lake City, UT or DFCM web site *
Mandatory Pre-bid Site Meeting	Tuesday	April 17, 2007	3:00 PM	Third Floor Lobby at the Rotunda Matheson Courthouse 450 South State Street Salt Lake City, UT
Deadline for Submitting Questions	Thursday	May 10, 2007	2:00 PM	Rick James - DFCM E-mail rjames@utah.gov Fax 801-538-3267
Addendum Issued Responding to Questions (if needed)	Monday	May 14, 2007	2:00 PM	DFCM web site*
Prime Contractors Turn in Bid and Bid Bond	Wednesday	May 16, 2007	2:30 PM	Wasatch Building Utah State Fairpark Approx 155 North 1000 West Salt Lake City, UT **
Subcontractors List Due	Thursday	May 17, 2007	2:30 PM	DFCM 4110 State Office Building SLC, UT Fax 801-538-3677
Substantial Completion Date	Wednesday	April 9, 2008		

* NOTE: DFCM's web site address is <http://dfcm.utah.gov>

** Due to the ongoing construction on Capitol Hill and the anticipated shortage of parking during 2007, all bids will be received and opened at the Wasatch Building at the Utah State Fairpark. Refer to map on the DFCM web site for directions (http://dfcm.utah.gov/downloads/fairpark_map.pdf)