

Division of Facilities Construction and Management

DFCM

Stage II PROJECT SCHEDULE

PROJECT NAME: HVAC SYSTEM UPGRADE - DEQ BUILDING #2

DEPARTMENT OF ENVIRONMENTAL QUALITY - SALT LAKE CITY, UTAH

Event	Day	Date	Time	Place
Stage II Bidding Documents Available	Wednesday	March 21, 2007	12:00 NOON	Wasatch Building Utah State Fairpark Approx 155 North 1000 West Salt Lake City, UT or DFCM web
Mandatory Pre-bid Site Meeting	Tuesday	March 27, 2007	9:00 AM	site * DEQ Building #2 168 North 1950 West Salt Lake City, UT
Deadline for Submitting Questions	Thursday	March 29, 2007	4:00 PM	DFCM-Craig Wessman e-mail cwessman@utah.gov or fax to 801-538-8487
Addendum Issued Responding to Questions (if needed)	Monday	April 2, 2007	2:00 PM	DFCM web site*
Prime Contractors Turn in Bid and Bid Bond	Wednesday	April 4, 2007	2:00 PM	Wasatch Building Utah State Fairpark Approx 155 North 1000 West Salt Lake City, UT **
Subcontractors List Due	Thursday	April 5, 2007	2:00 PM	DFCM 4110 State Office Building SLC, UT Fax 801-538-3677
Substantial Completion Date	Friday	September 14, 2007		

- NOTE: DFCM's web site address is http://dfcm.utah.gov
- Due to the ongoing construction on Capitol Hill and the anticipated shortage of parking during 2007, all bids will be received and opened at the Wasatch Building at the Utah State Fairpark. Refer to map on the DFCM web site for directions (http://dfcm.utah.gov/downloads/fairpark_map.pdf)

DFCM Form 7a 021307 8