

**Division of Facilities Construction and Management****Stage II
PROJECT SCHEDULE**

| PROJECT NAME: MECHANICAL SYSTEM REMODEL – HEBER WELLS BUILDING DFCM – SALT LAKE CITY, UTAH DFCM PROJECT #: 06187310 | | | | |
|--|-----------|------------------|----------|--|
| Event | Day | Date | Time | Place |
| Stage II Bidding Documents Available | Thursday | January 4, 2007 | 10:00 AM | DFCM 4110 State Office Building SLC, UT and DFCM web site* |
| Mandatory Pre-bid Site Meeting | Tuesday | January 9, 2007 | 10:00 AM | First Floor Front Entry Heber Wells Building 160 East 300 South SLC, UT |
| Deadline for Submitting Questions | Thursday | January 11, 2007 | 4:00 PM | Rick James – DFCM 4110 State Office Building SLC, UT |
| Addendum Issued Responding to Questions (if needed) | Friday | January 12, 2007 | 4:00 PM | DFCM web site* |
| Prime Contractors Turn in Bid and Bid Bond | Wednesday | January 17, 2007 | 1:30 PM | Wasatch Building Utah State Fairpark Approx 155 North 1000 West Salt Lake City, UT ** |
| Subcontractors List Due | Thursday | January 18, 2007 | 1:30 PM | DFCM 4110 State Office Building SLC, UT Fax 801-538-3677 |
| Substantial Completion Date | Friday | May 18, 2007 | | |

* **NOTE: DFCM's web site address is <http://dfcm.utah.gov>**

** **Due to the ongoing construction on Capitol Hill and the anticipated shortage of parking during 2007, all bids will be received and opened at the Wasatch Building at the Utah State Fairpark. Refer to map on the DFCM web site for directions (http://dfcm.utah.gov/downloads/fairpark_map.pdf)**