



Division of Facilities Construction and Management

Stage II PROJECT SCHEDULE

PROJECT NAME: MECHANICAL REMODEL - HEBER WELLS BUILDING DFCM – SALT LAKE CITY, UTAH

| Event | Day | Date | Time | Place |
|---|-----------|--------------------|----------|---|
| Stage II Bidding Documents Available | Tuesday | April 17, 2007 | 4:00 PM | Wasatch Building Utah State Fairpark Approx 155 North 1000 West Salt Lake City, UT or DFCM web site * |
| Mandatory Pre-bid Site Meeting | Thursday | April 19, 2007 | 10:00 AM | First Floor, Front Entry Heber Wells Building 160 East 300 South Salt Lake City, UT |
| Deadline for Submitting Questions | Monday | April 23, 2007 | 4:00 PM | Rick James – DFCM E-mail: rjames@utah.gov Fax: 801-5388-3267 |
| Addendum Issued Responding to Questions (if needed) | Thursday | April 26, 2007 | 2:00 PM | DFCM web site* |
| Prime Contractors Turn in Bid and Bid Bond | Thursday | May 3, 2007 | 1:00 PM | Wasatch Building Utah State Fairpark Approx 155 North 1000 West Salt Lake City, UT ** |
| Subcontractors List Due | Friday | May 4, 2007 | 1:00 PM | DFCM 4110 State Office Building SLC, UT Fax 801-538-3677 |
| Substantial Completion Date | Wednesday | September 12, 2007 | | |

- * NOTE: DFCM's web site address is http://dfcm.utah.gov
- ** Due to the ongoing construction on Capitol Hill and the anticipated shortage of parking during 2007, all bids will be received and opened at the Wasatch Building at the Utah State Fairpark. Refer to map on the DFCM web site for directions (http://dfcm.utah.gov/downloads/fairpark_map.pdf)

DFCM Form 7a 021307