

**Division of Facilities Construction and Management****Stage II
PROJECT SCHEDULE**

PROJECT NAME: HYDRONIC BOILER SYSTEM AND DOMESTIC WATER PIPING UPGRADE TOOELE ARMORY UTAH NATIONAL GUARD – TOOELE, UTAH				
DFCM PROJECT #: 06271470				
Event	Day	Date	Time	Place
Stage II Bidding Documents Available	Monday	November 27, 2006	12:00 NOON	DFCM 4110 State Office Building SLC, UT and DFCM web site*
Mandatory Pre-bid Site Meeting	Tuesday	December 5, 2006	10:00 AM	Tooele Natl Guard Armory Corner of S 1 st St and E Vine St Tooele, UT
Deadline for Submitting Questions	Thursday	December 7, 2006	4:00 PM	Craig Wessman - DFCM 4110 State Office Building SLC, UT
Final Addendum Issued	Monday	December 11, 2006	4:00 PM	DFCM web site*
Prime Contractors Turn in Bid and Bid Bond / Bid Opening in DFCM Conference Room	Thursday	December 14, 2006	3:00 PM	DFCM 4110 State Office Building SLC, UT
Subcontractors List Due	Friday	December 15, 2006	3:00 PM	DFCM 4110 State Office Building SLC, UT
Project Completion Deadline	Friday	March 30, 2007		

* DFCM's web site address is <http://dfcm.utah.gov>