



Division of Facilities Construction and Management

MULTI-STEP PROJECT SCHEDULE

		LDING REMODEL		
	DIXIE STATE 07043640	COLLEGE - ST. G	EORGE, UTA	H
Event	Day	Date	Time	Place
Document Available, including Plans and Specifications	Thursday	January 31, 2008	2:00 PM	DFCM 4110 State Office Building SLC, UT and DFCM web site ⁵
Mandatory Pre-Submittal Meeting	Monday	February 11, 2008	10:30 AM	Conference Room 108 Science Building Dixie State College St. George, UT
Last Day to Submit Questions (In Writing)	Wednesday	February 13, 2008	4:00 PM	Craig Wessman - DFCM E-mail cwessman@utah.gov Fax (801) 538-3267
Final Addendum	Tuesday	February 19, 2008	2:00 PM	DFCM web site*
List of References, Statement of Qualifications, Project Management Plan, and Termination/Debarment Certification Due	Friday	February 22, 2008	12:00 NOON	DFCM 4110 State Office Building SLC, UT
Interviews by Selection Committee (if necessary)	Wednesday	February 27, 2008	9:00 AM	Conference Room 108 Science Building Dixie State College St. George, UT
Short-List Announced	Thursday	February 28, 2008	12:00 NOON	DFCM web site*
Notice: Only	y Short-Listed	Firms Will Be Allow	ed To Bid On T	This Project
Prime Contractors Turn in Bid and Bid Bond/Bid Opening in DFCM Conference Room	Thursday	March 6, 2008	3:00 PM	DFCM 4110 State Office Building SLC, UT
Subcontractors List Due	Friday	March 7, 2008	3:00 PM	DFCM 4110 State Office Building SLC, UT Fax (801)-538-3677
Project Completion Date	Friday	August 15, 2008	5:00 PM	

^{*} DFCM's web site address is http://dfcm.utah.gov

DFCM FORM 7 110107