



STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

**Stage II
PROJECT SCHEDULE**

PROJECT NAME:		HVAC UPGRADE – TRAINING AND LEARNING CENTER WEBER STATE UNIVERSITY – DAVIS CAMPUS – LAYTON, UTAH		
DFCM PROJECT #:		07053810		
Event	Day	Date	Time	Place
Stage II Bidding Documents Available	Friday	July 6, 2007	10:00 AM	DFCM 4110 State Office Building SLC, UT and the DFCM web site*
Mandatory Pre-bid Site Meeting	Wednesday	July 11, 2007	1:00 PM	915 West Gordon Avenue Layton, UT
Deadline for Submitting Questions	Friday	July 13, 2007	2:00 PM	Tim Parkinson – DFCM E-mail tparkins@utah.gov
Addendum Deadline (exception for bid delays)	Thursday	July 19, 2007	10:00 AM	DFCM web site*
Prime Contractors Turn in Bid and Bid Bond	Thursday	July 26, 2007	3:00 PM	DFCM 4110 State Office Building SLC, UT
Subcontractors List Due	Friday	July 27, 2007	3:00 PM	DFCM 4110 State Office Building SLC, UT Fax 801-538-3677
Substantial Completion Date	Friday	December 28, 2007	5:00 PM	

* NOTE: DFCM's web site address is <http://dfcm.utah.gov>