

**Division of Facilities Construction and Management****Stage II  
PROJECT SCHEDULE**

| <b>PROJECT NAME:</b> FIFTH FLOOR REMODEL (DHS) – PROVO REGIONAL CENTER<br>DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT<br>PROVO, UTAH |           |                   |            |  |
|---|-----------|-------------------|------------|--|
| <b>DFCM PROJECT #:</b> 07156400   |           |                   |            |  |
| Event   | Day       | Date              | Time       | Place  |
| Stage II Bidding Documents Available  | Tuesday   | November 6, 2007  | 4:00 PM    | DFCM<br>4110 State Office Building<br>SLC, UT and the DFCM web site*                                   |
| Mandatory Pre-bid Site Meeting  | Tuesday   | November 13, 2007 | 10:00 AM   | Fifth Floor Lobby<br>Provo Regional Center<br>150 East Center<br>Provo, UT                             |
| Deadline for Submitting Questions   | Wednesday | November 14, 2007 | 12:00 NOON | Rick James – DFCM<br>E-mail <a href="mailto:rjames@utah.gov">rjames@utah.gov</a><br>Fax (801)-538-3267 |
| Addendum Deadline (exception for bid delays)  | Thursday  | November 15, 2007 | 2:00 PM    | DFCM web site*   |
| Prime Contractors Turn in Bid and Bid Bond  | Monday    | November 19, 2007 | 3:00 PM    | DFCM<br>4110 State Office Building<br>SLC, UT  |
| Subcontractors List Due   | Tuesday   | November 20, 2007 | 3:00 PM    | DFCM<br>4110 State Office Building<br>SLC, UT<br>Fax 801-538-3677                                      |
| Substantial Completion Date   | Tuesday   | February 26, 2008 |            |  |

\* NOTE: DFCM's web site address is <http://dfcm.utah.gov>