



Division of Facilities Construction and Management

MULTI-STEP PROJECT SCHEDULE

PROJECT NAME: UBATC VERNAL CAMPUS UNDERPASS				
DFCM PROJECT NO.: 08176250				
Event	Day	Date	Time	Place
Document Available, including	Wednesday	August 20, 2008	10:00 AM	DFCM
Plans and Specifications				4110 State Office Building
				SLC, UT and DFCM web site*
Mandatory Pre-Submittal	Wednesday	September 3, 2008	10:00 AM	DFCM
Meeting				4110 State Office Building
				SLC, UT
Non-mandatory	Tuesday	September 9, 2008	12:30 PM	UBATC Vernal Campus
Site Visit				500 North 1919 West
	*** 1 1	0 1 10 2000	4.00 D) 4	Vernal, Utah
Last Day to Submit Questions	Wednesday	September 10, 2008	4:00 PM	Vic Middleton - DFCM
on Shortlisting (In Writing)	TPI 1	C / 1 11 2000	2.00 DM	E-mail: vmiddlet@utah.gov
Addendum on Shortlisting	Thursday	September 11, 2008	3:00 PM	DFCM web site*
List of References, Statement of	Tuesday	September 16, 2008	12:00 NOON	DFCM
Qualifications, Project		•		4110 State Office Building
Management Plan, and				SLC, UT
Termination/Debarment				
Certification Due				
Interviews by Selection			То Ве	
Committee (if necessary)			Announced	
Short-List Announced	Thursday	September 18, 2008	2:00 PM	
Notice: Only	Short-I isted	 Firms Will Be Allow	ed To Rid On T	his Project
				ÿ
Last Day to Submit Questions	Tuesday	September 23, 2008	3:00 PM	Vic Middleton - DFCM
(In Writing) Final Addendum	T11	C 4 1 25 2000	2:00 PM	E-mail: vmiddlet@utah.gov DFCM web site*
(exception for bid delays)	Thursday	September 25, 2008	2:00 PM	DFCM web site*
Prime Contractors Turn in Bid	Tuesday	September 30, 2008	3:00 PM	DFCM
and Bid Bond/Bid Opening in		P		4110 State Office Building
DFCM Conference Room				SLC, UT
Subcontractors List Due	Wednesday	October 1, 2008	3:00 PM	DFCM
				4110 State Office Building
				SLC, UT
				Fax (801)-538-3677
Project Completion Date		March 30, 2009		

^{*} DFCM's web site address is http://dfcm.utah.gov

DFCM FORM 7 071508